MEETING DATE: . ‘ Thursday, September 7, 2023

MEETING PLACE: " Zoom Online Meeting
SUB’JECT TO APPROVAL
TOWN OF NEWINGTON
ANNA REYNOLDS SCHOOL PROJECT BUILDING COMMITTEE
‘ REGULAR MEETING
I. Call.to Order — Chairperson Stephen Woods called the regular meeting to order at
5:15 p.m.
. Roll Call-
Members present via Zoom: Stephen Woods, Chairperson; Michael Cam\lo C%l e
Dugan Amy Perrott1 Kim Radda, Jeremy Whetzel. o :
T
Others Present: _ £ o =
Jennifer Mangiagli, Kaestle Boos Associates o \{ -
Jim Giuliano, Construction Solutions Group %hg &
Eileén Eagle, Construction Solutions Group h &
Bill Johnson, Newfield Construction } -
Maureen Brummet, Superintendent of Schools oo™
Lou Jachimowicz, Newington Public Schools Chief Finance and Operations Officer;
Lauren Rhines, Director of Administrative Services
III.  Public Participation — None.
[V.  Take Action on Prior Meeting Minutes
MOVED by Mr. Camillo and seconded by Ms. Perrotti to approve the minutes of
August 17, 2023.
VOTE: The motion was approved unanimously.
V. Take Action on Potential Change Orders
None.
VI.  Take Action on Invoices

MOVED by Ms. Radda and seconded by Mr. Camillo to approve invoices as follows
in the total amount of $168,427.15.
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IX.

VOTE: The motion was approved unanimously.

Anna Reynolds
Invoices for Approval 9/7

‘ Invoice Invoice Invoice Approval » - oo

~Vendor Date Number Amount CGS PO # Description
EnviroMed 7/31/2023 23626] 21,430.00} 8/31/2023| 231224 |July monitoring
Freeman = - 7/18/2023 8560 750.00]  8/31/2023| 230233 [July monitoring
Tri State 8/11/2023] TSMT12305 520.00f 8/31/2023] 230001 {7/3-7/7 soil testing/inspection
ATri State . - 8/11/2023] .TSMT12221 1,059.75) 8/31/2023| 230001 {6/21-6/30 soil testing/inspection
Robert Lord 8/24/2023 35131-1{ 79,909.49{ 8/31/2023| 231091iAugust furniture installation
Robert Lord 8/31/2023 35131-1a 2,175.00] . 8/31/2023] 231091}August furniture installation
Strategic Spaces 8/21/2023 2948-1-BT| 18,920.88] 8/31/2023} 231115{August furniture
CT Communications |- 8/2/2023 2031 2,080.00{,°8/11/2023] - ' Iphone system reinstall’
Lakeshore Learning 8/4/2023] - various| 14,926.23] .. 9/6/2023] 231196 [August FF&E -
CSG 8/14/2023 21| 10,028.25|. - N/A[ 220708 [July professional services
KBA 8/29/2023 29 16,227.55 9/6/2023] 211302|August

‘ 168,427.15 '

Architect’s Update

Dave Bascetta, Kaestle Boos Associates provided an update on the project. KBA
continues to review submittals, respond to requests for information, make site visits
and attend meetings regarding the project. They continue to review potential change
orders, applications for payment, and to conduct punch list review. They also ovelsaw
furmture mstalla‘uon for the begmnmg of the school year

v(.)vwner’s_‘_Projec’[ Manager Update

Eileen Eagle, Construction Solutions Group provided an update on the work done in
the last few weeks. CSG continues to monitor the project, review invoices and review
Payment Applications. Moves were continuing through the last month, also, the
temporary kitchen was set up and inspected by the health department. CSG is also
working through punch list items, ensuring ¢ritical items are reviewed daily for
remediation.

Construction Manager’s Update

Bill Johnson, Newfield Construction, provided an update on work completed in the
last two weeks. Some issues with turnover of new classrooms have occurred with the

* rooms being too cold; this will be addressed. Kodie LaFrance is working on closeout

documents and warrantee information for this phase. Framing of the exterior walls in
E & F wings will be ordered. The roofer is working on the café side of the building,
towards the gym. Unfortunately, the abatement in the gym is taking roughly one
month longer than anticipated. However, the turnover dates for the current wings are
anticipated to be met.
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Other Business Pertinent to the Committee — None.
Public Participation - None.

Comments by Members

Adjournment.

There being no objection, the Committee adjourned at 5:36 p.m.

Respectfully submitted,
’\

ufe ines _
Director of Administrative Services



